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U.S. ENVIRONMENTAL PROTECTION AGENCY 
POLLUTION/SITUATION REPORT 
ESI-PRP Removal - Removal Polrep 

us EPA RECORDS CENTER REGION 5 

s>EPA 
EMERGENCY 
RESPONSE. 

UNITED STATES ENVIRONMENTAL PROTECTION AGENCY 
Region V 

Subject: POLREP #55 
Progress 
ESI-PRP Removal 
B5YS 
Indianapolis, IN 
Latitude: 39.9128600 Longitude: -86.2423680 

To: Sue Michael, City of Indianapolis 
Tom White, Citizens Energy Group 
Harry Atkinson, IDEM 
Ryan Groves, IDEM 
Megan Nagle, IDEM 
George Ritchotte, IDEM 
Jason Doerflein, Marion County Health Department 
Sam Bruner, Pike Fire Department 
Charles Gebien, U.S. EPA Region V 
John Maritote, U.S. EPA Region V 
Janet Pope, U.S. EPA Region V 
Debbie Keating, U.S. EPA Region V, ESS 
Karen Kirchner, U.S. EPA Region V, LCD 
Kendall Moore, U.S. EPA Region V, LCD 
Susan Perdomo, U.S. EPA Region V, ORC 
Gary Prichard, U.S. EPA Region V, ORC 
John Steketee, U.S. EPA Region V, ORC 
Carol Staniec, U.S. EPA Region V, Water 
Kim Cussen, United Water 
Nola Hicks, U.S. EPA Region V, ORC 
Mark Johnson, ATSDR 
Robert Darnell, U.S. Department of Justice 
Stan Rigney, IDEM 
Randy Braun, IDEM 
USCG NRC, NRC 
David Chung, U.S. EPA HQ 
Jeff Kelley, U.S. EPA 
Maupin Natalie, IDEM 
Eric Kaufman, Marion County Health Department 
Carol Ropski, U.S. EPA Region V, ESS 
Jason Ravenscroft, Marion County Health Department 
Sherry Fielding, U.S. EPA HQ 
Dan Sparks, USFWS 
Ed Karecki, USFWS 
Bob Masbaum, Citizens Energy Group 
Kristen Heitman, Providence Wildlife 
Michael Massonne, City of Indianapolis 
Cheryl Carlson, Citizens Energy Group 
Emily Mack, City of Indianapolis 
Thomas Marks, U.S. EPA 
Rex Osborn, IDEM 
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Gabriele Hauer, IDEM 
Max Michael, IDEM 
Jason El-Zein, U.S. EPA 
Beverly Kush, U.S. EPA 
Valincia Darby, Department of Interior 
John Glover, U.S. EPA 
Deirdre Wyatt, IDEM 
Samuel Borries, U.S. EPA Region V 
Jennifer Schick, City of Indianapolis 

From: Verrneta Simon, On-Scene Coordinator 

Date: 5/17/2012 

Reporting Period: 5/7/2012-5/17/2012 

1. Introduction 

1.1 Background 

Site Number: 

D.O. Number: 

Response Authority; 

Response Lead: 

NPL Status: 

Mobilization Date: 

Demob Date: 

CERCLIS ID: 

ERNS No.: 

FPN#: 

B5YS 

;CERCLA 

PRP 

Non NPL 

4/6/2011 

INN0051050501 

Contract Number: 

Action Memo Date: 

Response Type: 

Incident Category: 

Operable Unit: 

Start Date: 

Completion Date: 

RCRIS ID: 

State Notif ication: 

Reimbursable Account #: 

9/30/2010 

PRP Oversight 

Removal Action 

4/6/2011 

1.1.1 Incident Category 
Bankrupt Commercial Used Oils Facility 

1.1.2 Site Description 
See POLREP 1 

1.1.2.1 Location 
4910 West 86th Street, Indianapolis, Indiana 46268 

2. Current Activities 

2.1 Operations Section 

2.1.1 Narrative 
See POLREP 1 

2.1.2 Response Actions to Date 

On May 7 and 8, 2012, AVS continued to backfill the east bunker tank with site clay. 
• AVS continued to grade the area east of the bunker tanks toward Oil Creek. 
• TM Salvage continued to scrap Tank 51. 

On May 9, 2012, AVS completed backfilling the east bunker tank. 
• AVS completed grading the area east of the bunker tanks toward Oil Creek. 
• AVS installed silt fencing in 3 locations in the graded area near the water runoff point. 
• AVS demobilized from the Site 
• TM Salvage continued to scrap Tank 51. 

On May 10 and 11, 2012, TM Salvage continued to scrap Tank 51. 
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• Trihydro placed a new flotation ring near the west bunker tank. 
• EPA and IDEM gave the PRP Group permission to remove the on-site GAC system. 

On May 14, TM Salvage continued to scrap Tank 51. 

On May 15, 2012, TM Salvage continued to scrap Tank 51. 
• Trihydro reported that sludge leaked out of Tank 51 piping during scrapping. 
• The spill was cleaned with oil dry. 

On May 16, 2012, TM Salvage continued to scrap Tank 51. 
• Trihydro requested visual inspection of the Tank 6/7 containment and east containment. No 

product was visible on the floors or walls of the containments, and the condition was documented 
with photos. 

• The east containment had been previously deconned and inspected, but Trihydro requested 
another inspection since it held site stormwater since then. 

On May 17, 2012, TM Salvage continued to scrap Tank 51. 

2.1.3 Enforcement Activities, Identity of Potentially 
Responsible Parties (PRPs) 
N/A 

2.1.4 Progress Metrics 

Waste Stream 

Oily Water 

Stormwater 

Tank 51 
Containment 

Totes and Drums 

Solidified Sludge 

Unsolidified Sludge 

Treated Stormwater 

Medium 

Liquid 

Liquid 

Liquid 

Liquid 

Solid 

Liquid 

Liquid 

Quantity 

4,618,816 gallons 

437,356 gallons 

452,051 gallons 

13,310 gallons 

29,580 cyd 

265 cyd 

1,314,036 gallons 

Discharge 

X 

Treatment 

X 

X 

X 

X 

X 

Disposal 

X 

2.2 Planning Section 

2.2.1 Anticipated Activities 

• Complete Tank 51 scrapping. 
• Backfill west bunker tank with a suitable fill material. 
• Complete backfilling the solidification pits. 

2.2.1.1 Planned Response Activities 
None 

2.2.1.2 Next Steps 
U.S. EPA will provide oversight of PRP Group removal acfivities. 

2.2.2 Issues 
None 

2.3 Logistics Section 
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Not applicable. 

2.4 Finance Section 

2.4.1 Narrative 
Not applicable. 

2.5 Other Command Staff 

2.5.1 Safety Officer 
Not applicable. 

2.6 Liaison Officer 
Not applicable. 

2.7 Information Officer 
2.7.1 Public Information Officer 

2.7.2 Community Involvement Coordinator 
The next community meeting is not planned. 

3. Participating Entities 

3.1 Unified Command 
Indiana Department of Environmental Management 
Indianapolis Department of Public Works 
Pike Township Fire Department 
City of Indianapolis 

3.2 Cooperating Agencies 
Marion County Health Department 

4. Personnel On Site 

START Contractor 
Trihydro 
AVS (subcontractor to Trihydro) 
TM Salvage (subcontractor to the PRP Group) 

5. Definition of Terms 

ASAOC - Administrafive Settlement Agreement on Consent 
ERRS - Emergency and Rapid Response Services 
IDEM - Indiana Department of Environmental Management 
OSC - On-Scene Coordinator 
POLREP - Pollution Report 
PRP - Potentially Responsible Party 
QMP - Quality Management Plan 
RCRA - Resource Conservation and Recovery Act 
START - Superfund Technical Assessment and Response Team 
U.S. EPA - United States Environmental Protection Agency 

6. Additional sources of information 

6.1 Internet location of additional information/report 
For additional information, please refer to the US EPA lead removal action website at www epaosc.org/esi 

6.2 Reporting Schedule 
The next POLREP will be submitted at a date to be determined. 

7. Situational Reference Materials 

For addifional information, please refer to the documents section at vwvw epaosc.orq/esi 
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